



CCAG Master Schedule

Draft Agendas, Advisory Group and Technical Work Group Activities

MEETING ONE – July 14, 2005

- Introductions
- Purpose and goals
- History & status of state climate actions
- Review of the process
- Open Meetings Law
- Emissions inventory & forecasts, including Black Carbon
- Modeling issues
- Opportunities & issues
- Technical work groups, next meeting agenda

Interim work group calls to cover: 1) suggested revisions to the inventory and reference case projections, 2) review and suggested modifications to the “long list” of policy options, 3) early ranking of options and suggested initial priorities for analysis for Advisory Group review, and 4) review of potential modeling and quantification approaches

MEETING TWO – September 29, 2005

- Recommended updates to inventories and baseline forecasts in preparation for final approval in December
- Discussion of “long list” of conceivable Arizona policy actions
- Review and discussion of initial priorities for work group analysis
- Review of technical work group plans, including quantification
- Identification of cross-cutting issues

Interim work group calls to cover: 1) suggested final revisions to the emissions inventory and reference case projections, 2) suggested modifications to the list of initial priorities for analysis for Advisory Group review, 3) suggested policy designs for specific policy actions for Advisory Group review, 4) next steps on design and analysis of initial policy options

MEETING THREE – December, 2005

- Final agreement on inventories and baseline forecasts
- Updates and revisions to the list of policy priorities
- Discussion of policy design and implementation mechanisms for policy options
- Updates on technical work group plans for analysis of policy options
- Briefing on cross cutting issues and policy options

Interim work group calls to cover: 1) revisions to policy priorities and design parameters, 2) identification of potential implementation mechanisms for options, 3) next steps for analysis of options, 4) identification of cross-cutting policy needs

TRANSMITTAL OF FINAL ARIZONA GREENHOUSE GAS EMISSIONS INVENTORY AND REFERENCE CASE PROJECTIONS TO THE GOVERNOR

MEETING FOUR – February, 2006

- Review of policy options list and cumulative emissions reduction potential
- Guidance to work groups on additions, deletions and modifications of options
- Identification of alternative policy designs and implementation mechanisms for work groups
- Review and revision of cross cutting policy options

Interim work group calls to cover: 1) revisions to draft final policy priorities and design parameters, including implementation mechanisms, for Advisory Group review, 2) next steps for draft final analysis of options and design alternatives for Advisory Group review, and 3) next steps on formulation of cross cutting policy options and mechanisms

MEETING FIVE – April, 2006

- Review of options list and cumulative emissions reductions potential
- Identification of consensus and non consensus options
- Identification of barriers and alternatives for non consensus options, with guidance for additional work on options to technical work groups
- Review of final report progress and plans

Interim work group calls to cover: 1) final revisions to design parameters, including implementation mechanisms for Advisory Group review, 2) final analysis of options, alternatives

for Advisory Group review, and 3) final steps on formulation of cross cutting policy options and mechanisms for Advisory Group review

MEETING SIX – May, 2006

- Progress report on non consensus policy options list and cumulative emissions reductions potential
- Identification of consensus and non consensus options from remaining list
- Identification of barriers and alternatives for non consensus options, proposals for resolution by Advisory Group
- Discussion and final resolution of barriers and determination of consensus for remaining options
- Summary of the process, review of next steps for review and transmittal of the final report

Interim Work Group Activity - Technical team completes Advisory Group updates to policy options and draft final report language.

ADVISORY GROUP REVIEW OF FINAL REPORT

CCS updates final report language.

TRANSMITTAL OF FINAL REPORT – JUNE 30, 2006